Project Meridian | IT Separation

SYNTHETIC

Simulated divestiture of a specialty-components division to a simulated PE-backed buyer; this is a worked example, not a client deliverable or past work.

Apps	Day 1 plan gaps	Day 1 ready	One-off separation cost	One-time cost (one-off + TSA)	Peak TSA / mo
60	0	60%	GBP 7,839,000	GBP 12,792,270	GBP 500,430

Disposition mix

Disposition	Apps	One-off GBP
Transfer	20	GBP 924,000
Clone	12	GBP 1,377,000
Replicate	2	GBP 700,000
Replace	17	GBP 1,895,000
Retire	1	GBP 55,000
TSA-then-replace	8	GBP 2,888,000

Day 1 readiness by workstream

Workstream	Ready	Open No-go
Identity and email	60%	1
Vendor consents	75%	1
Legal entity and licences	100%	0
Data separation	50%	1
HR	75%	0
Finance and payroll systems	50%	1
Network and connectivity	50%	1
Customer and supplier systems	50%	0
Security and access	50%	1
Comms	50%	0
Cutover and rollback	60%	1
Service desk	50%	1

Buyer TSA run-off | GBP / month

Apr 2027 Mar 2029

Bridge A | Steady-state annual IT run-rate (synthetic)

Component	GBP / year
Allocated baseline	GBP 13,227,000
+ Dis-synergy	GBP 1,924,160
Standalone run-rate	GBP 15,151,160
Identified synergies, annual midpoint	GBP 1,482,500
Target run-rate	GBP 13,668,660

Bridge B | One-time cost to separate, Day 1 to TSA exit (synthetic)

Component	GBP
One-off Day 1 wave	GBP 3,235,000
One-off Wave 2	GBP 4,151,000
One-off Wave 3	GBP 453,000
Planned TSA fees (buyer side)	GBP 4,953,270
One-off separation cost	GBP 7,839,000
One-time cost to separate (one-off + TSA)	GBP 12,792,270

TSA fees replace standalone run cost for covered services during the TSA period; they are not added to the run-rate.

Three key risks

- ERP exit inherits the TSA22 integration dependency and the TSA29 network dependency creating a three-hop critical path with little float
- Warehouse and reporting exit slips because TSA20 depends on TSA22 while TSA21 and TSA34 both depend on TSA20
- Quality records access is exposed because TSA12 depends on TSA25 manufacturing execution hosting and TSA33 depends on TSA12

Three assumptions

- TSA mark-up: 5%; extension step-up: 20%.
- Applications standalone run cost: source total plus 8% pricing loss.
- Day 1: 2027-04-01; tracker as-of month: 15.

What this is / is not

Synthetic planning model with formula-linked assumptions, not evidence of an actual transaction or achieved savings. TSA reverse lines and outsourcing alternatives are excluded from buyer TSA cost and synergy totals.